



The Wartburg Project

August Update 2014

The schedule announced earlier this summer was that we would provide you with a post-summer update in the August newsletter, but so much is happening right now on so many fronts, that we decided to just send you this quick notice we are still here and to hold the major update for our first anniversary report and the kick-off for year two about the third week of September.

Progress of Books

Here is the update on books in progress. Blue is update.

Books with completed initial drafts: Exodus II, [Numbers](#), Leviticus, Deuteronomy, Joshua, 1 Chronicles 1-9, 23-26 (genealogies), [The Temple \(1 Kg 6-7, 2 Chr 3-4\)](#), Psalms, Proverbs, Song of Songs, [Isaiah 1-12](#), Ezekiel, Daniel, Obadiah, Nahum, [Habakkuk](#), Zephaniah, Haggai|| Matthew, Mark, Luke, [John](#), 2 Corinthians, Romans, Galatians, Ephesians, Philippians, 1 and 2 Thessalonians, 1 and 2 Timothy, Titus, Philemon, [James](#), 1, 2 and 3 John. [Passion History](#) 33+parts of 3

Books in progress: (Test translations already submitted): Judges, [Isaiah](#), [Jeremiah](#), Acts, Hebrews 4

Books that are assigned and for which initial drafts are expected to be in progress or completed in 2014 or 2015: [Exodus I](#), Ruth, Ezra, Nehemiah, Ecclesiastes, [Isaiah partial](#), [Joel](#), Amos, Jonah, Zephaniah, Micah, || 1 Corinthians, Colossians, 1 and 2 Peter, Jude, Revelation, and others. 15

Books ready for or in Technical Review: [Numbers](#), Leviticus, Joshua, Psalms, Proverbs, Song of Songs, Ezekiel, Daniel, Zephaniah, Obadiah, Nahum, [Habakkuk](#) Haggai|| Matthew, Mark, Luke, Galatians, Ephesians, Philippians, 1 and 2 Thessalonians, 1 and 2 Timothy, Philemon, 1, 2 and 3 John (26)

Books ready or nearly ready for Popular Review: [The Synoptic Gospels](#), [Passion History](#), [Song of Songs](#)

Unassigned: 10 all OT and some partial: Genesis, 1 and 2 Samuel, 1 and 2 Kings, 1 and 2 Chronicles, Esther, Job, Isaiah partially, Lamentations, Hosea, Zechariah

How are you doing?

If you are working on a translation or review, how are you doing? As you can see from the summary above, we have plenty of material flowing through the pipeline, but to keep the flow as smooth as possible and to schedule reviews, it helps us to know approximately where each project is in the pipeline. If you have not updated us on your progress in the last month or so or

your schedule has changed, please drop your testament editor a brief message about the status and proposed timeline for your work.

As always, when you are planning your work, your priorities are your call and your family. Do not hesitate to adjust your schedule for WP to fit the needs of your call and your family.

Meet the Brothers

If you would still up like to have a profile included on the Meet the Brothers list of project participants, you may still submit a profile. This is optional.

Other

General Editor, OT editor, Dr. John F. Brug -- brugj@wls.wels.net

NT editor, Pastor Brian R. Keller – pastorkeller@gmail.com